

ComicCraft

Phase 4 – Project Planning

1. Project Objective

To develop and present a simple web-based application that helps users create comic-style stories from their ideas.

2. Planned Activities

- Finalize project requirements.
- Design the user interface.
- Develop the application.
- Integrate story-generation logic.
- Test the application.
- Prepare project documentation.
- Deploy and demonstrate the project.

3. Resource Planning

- Laptop or computer.
- Internet connection.
- Code editor such as Visual Studio Code.
- Web browser.
- GitHub for source-code and document management.
- Netlify for web deployment where applicable.

4. Work Schedule

- Requirement analysis – identify features and user needs.
- Design – prepare interface and system structure.
- Development – implement the web application.
- Testing – check inputs, outputs and usability.
- Documentation – prepare phase-wise project records.
- Demonstration – prepare and record the final project demo.

5. Risk Management

- Incomplete requirements: review requirements before development.
- User-interface issues: test the interface with sample inputs.
- Deployment issues: verify the live website after publishing.
- Data or file loss: maintain copies in GitHub and local storage.

6. Expected Result

A planned workflow that organizes development activities and helps complete the ComicCraft project in a structured manner.